
2/4/2003

Vendor:
REVISED SUBMISSION 11/8/02 Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Administrative and overall initial coordinating tasks 
(planning for kick-off meeting, conducting kick-off 
meeting, staff orientation, etc. )

All 100 45.75 Kick off meeting done on 10/24/02

Prepare/send out "Letter of Agency" letters for all and 
deal with responses All 100 21

Establish contacts, meet with and/or call wireless 
carriers in the area All 100 18

Work ALI format & MSAG issues with Sprint (LEC) All Spint counties 23.5 On-going issues. Can't estimate total

Staff planning and tasking meetings & conf calls All  20.5 On-going. Will occur each month
Meet with and present to Smyth Co Board Smyth 100 11 Request of Shannon Williams

Work MSAG & P1 sector routing issues Bristol,Washington, 
Smyth, 107

Conduct Preliminary meetings Buchanan, 
Dickensen, Lee 100 8

Work CPE & CAD issues
Bristol, Wythe, 

Smyth, 
Washington

25 On-going. Will occur each month for 
various entities

0 279.75

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

GeoComm Corp. 
Southwest Virginia

October, 2002

Activity Report

Active Tasks

Page 1 of 2



2/4/2003

Administrative and overall initial coordinating tasks 
(planning for kick-off meeting, conducting kick-off 
meeting, staff orientation, etc. )

All 100 45.75 Kick off meeting done on 10/24/02

Prepare/send out "Letter of Agency" letters for all and 
deal with responses All 100 21

Establish contacts, meet with and/or call wireless 
carriers in the area All 100 18

Meet with and present to Smyth Co Board Smyth 100 11 Request of Shannon Williams

Conduct Preliminary meetings Buchanan, 
Dickensen, Lee 100 8

0 103.75

Issue Comments
We are still working towards clarification with several of the 
jurisdictions who do not yet have wireline 911 for 
determination of whether they are willing to implement 
wireless 911 first.`

Clear direction from the State indicating that 
"going wireless 1st if you have no wireline 
911 yet is OK and is encouraged"  would be 
helpful here. 

Issues of Importance

Completed Tasks

Actions Proposed to Resolve Issue
We intend to urge these localities to go ahead and 
implement wireless E911 1st, if tecnically feasible, which 
it almost always is. 
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